
Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

January     Feasibility - AXIS (5 um damage test) 5 

6 AXIS (5 um damage test) AE35 - Ion Generation 12 

13 
AE35 - Ion Generation 

19 
    Beam Studies/Edge Radiation 

20 Holiday Compton, BL1 26 

February Compton, BL1 2 

3 RUBICON, BL2 9 

10 RUBICON, BL2 16 

17 Holiday 
AE52 - DWFA (UCLA), BL2 

23 
CO2 Maintenance 

March 
Undulator Removal AE52 - DWFG (Euclid), BL2   

2 
AE35 - Ion Generation 

3 
AE52 - DWFG (Euclid), BL2 

9 
AE35 - Ion Generation 

10 

AE52  Beam Studies   Single e - 

16 PWFA in QNR chamber setup, BL2 

AE35 - Ion Generation 

17 
AE50 - Beam Studies / chamber setup for PWFA in QNR (UCLA), BL2 

23 
AE35 - Ion Generation 

24 
PWFA in QNR chamber setup AE50 - PWFA in QNR (UCLA), BL2 

30 
IAE35 - Ion Generation 

April AE50    AE50 - PWFA in QNR (UCLA), BL2 6 

7 PWFA Holography Setup, BL2 13 

14   AE43 - PWFA Holography (UT, MPI), BL2   20 

21 AE55 - Single Electron (Princeton), BL1 27 

May ATF - Beam Studies 4 

5 ATF - Beam Studies 11 

12 Radiation / Laser Interlock Recertification 18 



19 AE52 - DWFA (Euclid Labs.) 25 

June AE52 - DWFA (Euclid Labs.) 1 

2 AE39 - DWFA (UCLA) 8 

9 UCLA 15 

16 AE50 - PWFA in QNR (UCLA), BL2 22 

23 AE50 - PWFA in QNR (UCLA), BL2 29 

July AE43 - PWFA Holography Installation Holiday 6 

7 AE43 - PWFA Holography, BL2 13 

14 AE43 - PWFA Holography, BL2 20 

21 AE41 - RUBICON IFEL Installation 27 

August AE41 - RUBICON IFEL, BL2 3 

4 AE41 - RUBICON IFEL, BL2 10 

11 AE55 Single Electron (Princeton), BL1 17 

18 
Beam Studies 

24 
Maintenance 

Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

 


